Leka, Kathy

From: Humphries, Henry

Sent: Wednesday, December 01, 2004 9:14 AM
To: Leka, Kathy; Drewes, Dan

Subject: FW: Oth road

FYI consider this a progress report. D()Q)kg<

Sent: Tuesday, November 30, 2004 11:37 AM
To: Humphries, Henry
Subject: Oth road

From: Townlian, Cheryl L [mailto:Cheryl. Townlian@bnsf.com] /l

Oth road is slightly delayed due to the order authorizing the increased cost. Still should be able to
complete by completion date in order.

Cheryl

12/1/2004



Smith, Martha L

M

From: Schoonover, Chester D

Sent: Thursday, November 18, 2004 3:02 PM
To: Smith, Martha L

Subject: RE: Progress Reports for ICC

BOTH THESE LOCATIONS HAVE STOP SIGNS UP

—-—--Original Message-----

From: Smith, Martha L
Sent; 11/16/2004 12:37 PM
To: Schoonover, Chester D~

Subject: Progress Reports for ICC

Duane,

This is Martha Smith, { work with Cheryl Townlian in Public Projects. We are needing confirmation of temporary stop
sign

installation for several projects for ICC. Two of these projects are in your territoty, and it would be a great help if you
could confirm that temporary stop signs were installed, and the date of installation.

The projects are:

DOT# 079645H, LS 1 MP 86.18, Mendota, IL (Meridan Road)

DOT# 079768S, LS 1 MP 143.83, near Altona, IL (TR-15)

Thanks so much for your help, and have a great day!

[

Martha Smith
Public Projects, BNSF
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